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Collaborative HIPAA Implementation Project (CHIP)  
 Workgroup Meeting  

February 06, 2002 
 

MEETING MINUTES 
 
1. INTRODUCTIONS REVIEW AGENDA 

 Introductions – Sign-in Sheet.   
 

Representatives Name County or State Department 
Barry Hall Alameda 
Donna Haddad ADP 
Duane Henderson Butte 
Kathy Kuntz Butte 
Dave Hartson DMH-IT 
Bernie Schult DMH-IT 
Gary Renslo DMH-IT 
John Glabas DMH-IT 
Ken McKinstry DMH-IT 
Patricia Preciado DMH-IT 
Vicky Lawson DMH-IT 
Sara Gilb DMH-Statistics & Data Analysis 
Erika Cristo DMH-Systems Implementation Support 
Chuck McCartney Kern 
John Campbell LA 
Marsha West Merced 
Scott DeMoss Merced 
Doug Hawker Napa 
Eric Swan Napa 
Maria J. Barteaux San Francisco 
Nan Dame San Francisco 

 
  
 Remote Phone Access: 
 

Representatives Name County or Office 
Dennis Louis Stanislaus 
Leslie Axtell San Luis Obispo 
  

 
Agenda Changes:    

 
 Local Codes: Sara Gilb gave an update on the code status.  She expects that 

the code sets will be set up within a couple of months.  There was discussion 
about the need to move forward with the already agreed upon codes. 
 

[Action Item:] Dave Hartson will invite Stan Johnson to join the workgroup 
at the next meeting (April 2, 2002), to discuss this subject in more detail. 
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[Action Item:] Duane, Sara, Scott, and John Campbell will prepare all 
issues brought up by counties regarding the Local Codes for submittal to 
Stan Johnson.  

 
 [Workgroup Conclusion:] This subject was scheduled for further 
discussion with Stan Johnson (April 2, 2002). 

 
L.A. County’s Project Plan:  John Campbell provided the group with an in depth 
discussion regarding LA’s County’s HIPAA project documents. 

 
[Action Item:] It was suggested that we create a link to LA County’s 
documents as models of HIPAA preparation.  

 
Project Managers Status Report: 
 
! Charter: Still going around for signatures.   
 

[Action Item:] Dave Hartson will facilitate the completion of signatures for 
the workgroup’s Charter by the next meeting (April 2, 2002). 

 
! Kick Off Letter: The CMHDA letter was sent out to counties and the response 

seems favorable.  The hope is, that the letter will culminate the favorable support 
and participation required for this workgroup to continue effectively. 

 
2.  Status Report on Various Meetings Held 
 
 
! ADP Support: Gary Renslo and Dave Hartson had a meeting ADP to organize 

support from their department.  ADP was very receptive and supportive to 
participate with the workgroup. 

 
! ADP offered two of their ADP county liaisons to participate in the workgroup. 

 Chuck Deutschman from Contra-Costa & Connie Moreno-Peraza from 
 Contra-Costa.   Welcome! 

 
3.  Compliance Plan 
 
! A summary of the HR3323 bill was provided for the meeting.  Discussions 

followed: 
 

All counties are responsible for preparing their own compliance plan to the 
federal DHHS to apply for the one-year extension. 

 
DHHS will be providing the details of the ‘model’ form and submission 
procedures to be available by March 31, 2002.   The compliance plan can be 
submitted electronically.   
 
For more information you can visit the American Hospital Association web site at: 
www.aha.org 

 

http://www.aha.org/
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[Workgroup Conclusion:] This issue will be deferred for further discussion 
until after March 31st, when DHHS makes the model and procedures 
available for electronic submittal.  

 
4. Workflow 
 

The workflow diagram was discussed and changes were made. 
 

[Action Item:] Dave will coordinate changes that were suggested to 
the ‘workflow diagram’ by the workgroup.  

 
5.   Project Schedule Review 
 
! Some members were not able to view workgroup documents sent via e-mail due 

to software conflict (e.g. Visio and MS Project versions). 
 

[Action Item:] Dave will start updating the DMH web site with viewable 
versions of all documents. 

 
6.  Project Schedule 
 
! At this time work on the schedule is in progress. 

 
[Action Item:] Gary will provide a project schedule progress update at the 
next meeting scheduled for April 2, 2002.  

  
The workgroup was in consensus to begin the “initial assessment” of DMH 
Information Technology (I.T.) systems. 
 
It was noted that a lot of productive work has gone in to  “mapping” of the Short 
Doyle Medi-Cal System by a previous workgroup and contractor.   
 

[Workgroup Conclusion:]  The project strategy to completing the work 
ahead is to divide tasks into smaller components and create teams (sub-
workgroups) that can guide the workgroup to implementation. 
 
[Workgroup Conclusion:]  The CHIP workgroup was in consensus that 
these prior efforts must be continued. 

 
[Action Item:]  Create a sub-workgroup Team to do the ‘initial 
assessment’ of the DMH I.T. systems.    Develop a timeline. Make a 
template, and matrix.  Then we will do some mapping and code sets.  The 
first deliverable will be a draft assessment to be evaluated as a group.  

 
Team Leader:  Kathy Kuntz. 
 

 
Team: Sara Gilb, Maria J. Barteaux, Nan Dame, Teri Williams, Erika Cristo,  
and ADP staff. 
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Time Line: By the next meeting April 2, 2002, a DRAFT of the initial 
assessment should be completed. 
 

[Action Item:] Kathy will arrange the first meeting for the initial 
assessment evaluation team. 

 
[Action Item:] Sara will locate any documentation of earlier work 
regarding the initial assessment template and covered entities.  

 
[Action Item:] Donna Haddad (ADP) will coordinate with the ADP 
County Liaison to request their presence and participation at the next 
CHIP Workgroup Meeting. 

 
7. NEXT MEETING 

 
! Next meeting , originally scheduled for March 1, 2002, was rescheduled 

for April 2, 2002. CMHDA Building, 2030 “J” St., Sacramento. 
   

For questions contact Dave Hartson at (916) 654-6272 or 
dhartson@dmhhq.state.ca.us 
 

mailto:dhartson@dmhhq.state.ca.us
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